To: Hoppe, Michael{Hoppe.Michael@epa.gov}
From: Stan Kaczmarek

Sent: Tue 3/18/2014 3:16:08 PM

Subject: Re: 10.9 Today

Yesterday they installed the anchors needed for the winch system, and at the afternoon/evening
low tide were able to place panel N-14... a 100 foot length of fabric with stone.

This morning they started placing Panel N-13 at the morning slack high tide. John Rolfe is
covering that and tells me it was completed at 10:15. They now need to move anchors again. The

plan is to place the next panel (N-12) at this evening's low slack tide... which means starting that
around 5 - 6 PM, finishing it just before sundown.

Stan Kaczmarek, PE

de maximis, inc.

186 Center Street, Suite 290
Clinton, NJ 08809

(0) (908) 735-9315

(C) (973) 978-9621

>>> "Hoppe, Michael" <Hoppe.Michael@epa.gov> 3/18/2014 10:56 AM >>>

Stan,

How did things go yesterday and what can we expect for today?

I may stop by this afternoon, but yesterday it was too late for me to come out.

Thanks.

Mike

Michael Hoppe

Federal On-Scene Coordinator

USEPA Region 2
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